
Engineer Estimates
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Estimate Low Bid Number of 
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9/25/2006
5641 STP-3462(2)3 North Ogden Divide Road $157,786 $176,293 $176,293 $148,485 2 84-151% 1
5103 STP-0055(16)0 Westwood Boulevard, Pathway Price $320,995 $328,719 $321,495 $314,959 4 98-116% 4
3065 b IM-15-1(63)0 Arizona State Line to Bluff Street MP 0-6 $8,804,462 $9,464,679 $9,199,353 $7,472,469 4 81-86% 4
4150 b *NH-215-9(115)16 I-215, 3800 South to 4100 South $3,390,622 $3,450,667 $3,582,869 $3,720,658 5 104-137% 2

►
Lessons Learned  ►

9/19/2006
4723 f STP-9999(806) SR-77 and SR-51 Evergreen Road, Springville $8,837,643 $1,045,174 $1,047,231 $986,231 2 94-101% 3

9/12/2006
9/7/2006

5423 STP-R399(5) Utah Valley ITS Commuter Link Expansion $903,159 $1,119,306 $1,119,000 $649,461 6 58-136% 3
4699 e STP-0089(116)0 Washington Boulevard, 22nd Street $271,875 $336,927 $32,416 $343,734 2 106-123% 1

8/29/2006
5558 SP-15-7(245)311 I-15 Beck Street NB On-Ramp $1,431,588 $3,517,590 $3,412,633 $2,925,900 2 86-90% 2
4272 b BRO-LC13(6) 400 South over Strawberry River Duschesne City $494,972 $709,340 $709,538 $650,000 2 92-111% 3

8/22/2006
5558 SP-15-7(245)311 I-15 Beck Street NB On-Ramp $1,431,588 $3,517,590 $3,412,633 $2,925,900 2 86-90% 2
4272 b BRO-LC13(6) 400 South over Strawberry River Duschesne City $494,972 $709,340 $709,538 $650,000 2 92-111% 3

8/15/2006
4959 y-f STP-0071(18)22 SR-71, 4800 South to 900 East $303,738 $336,757 $336,762 $348,128 2 103-111% 2
5427 b SP-15-3(29)116 I-15 Bridge Preservation Near Manderfield $279,674 $354,327 $354,326 $356,695 1 101% 4
4754 r IM-215-9(118)7 I-215 Knudsens Corner to 300 East $418,797 $583,163 $583,161 $946,000 1 162% 2
5308 b IBRF-80-4(107)156 I-80 Rail to Trails Silver Creek Canyon to Echo $4,288,841 $5,305,879 $5,183,798 $4,317,563 5 83-97% 2

►
Lessons Learned  ►

►
8/8/2006

2327 STP-0089(40)298
Intersection at 1600 North State Street, Orem   add 
turning lanes $1,499,370 $1,986,643 $1,988,275 $1,476,077 2 74-99% 3

4357 s STP-0006(30)228 US-6, MP 228 to MP 231, Surface Seal $325,000 $366,998 $367,000 $293,481 1 80% 4
5435 y SP-R199(11) Traffic Signal at SR-273 and 550 South, Kaysville $141,675 $188,858 $191,570 $122,471 3 64-76% 1
4717 z IM-15-7(220)327 I-15 Lagoon to Layton $2,766,995 $3,123,483 $3,123,530 $2,667,939 4 85-119% 1

►
Lessons Learned  ►

►
►

8/1/2006
4784 b SP-0132(8)12 SR-132 Over Sevier River, Leamington $262,843 $403,536 $395,108 $256,712 2 65-94% 3

Lessons Learned  ►
7/27/2006

3683 h STP-LC49(68) Pleasant Grove Boulevard Trail I-15 to State Street $374,542 $495,000 $1,154,362 $1,050,721 5 91-157% 3
5537 a NH-0091(26)17 SR-91 from SR-23 to SR-101 - Asphalt OGSC $1,140,304 $1,168,812 $1,726,774 $1,774,071 2 102-104% 1
4194 b BRO-LC29(6) Weber River 200 East in Morgan $813,911 $1,128,307 $1,154,362 $1,050,721 3 90-130% 1

►
Lessons Learned  ►

►

Flexible schedule attracted high number of bidders.
Contractors can be choosy about which projects they bid.
HMA prices are on the rise.

Flexible schedule continues to be a significant favorable factor in the bids.

Conservative estimates on small jobs is very important because of the variables and the current volatile market.

Because of the bidder's market, we don't know which projects are going to attract a competitive or innovative bid so it is best to be conservative.
Schedule flexibility for contractors will result in better bids for UDOT.
Bidding in the dead of winter = lower bids
HMA is still very expensive for paving this year.

Excellent glimpse into prices for large quantity HMA for next year paving projects.
Designers should clearly state in the plans if any hazardous materials are present or not.

Bidding a project more than once does not produce positive results.
Sturctural work that can be constructed during the months of September, October, and November will get a better bids than any other time of the year.
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7/18/2006
2902 h STP-HPP-LC35(123) Parley's I-215 Crossing and Trail Extension $2,542,246 $2,817,113 $2,797,065 $2,709,584 3 97-150% 2

4204 b BHF-0128(7)7
Bridge Rehab SR-128 Structure E-1007 8.8 miles 
north of Moab $382,085 $501,702 $495,258 $494,527 1 100% 4

►
Lessons Learned  ►

►
7/11/2006

5137 y STP-R199(5) Various Locations in Region 1 $228,000 $273,445 $273,445 $225,740 3 83-99% 1

5156 e STP-LC35(149)
I-215 Redwood Road Ramp Enhancement, 
Taylorsville City $553,426 $730,628 $679,013 $804,100 1 118% 2

4036 a STP-HPP-3184(2)0 Santa Clara Drive Streetscape Improvements $5,549,283 $6,962,661 $8,321,127 $8,070,052 3 97-111% 4
►

Lessons Learned  ►
►

7/6/2006
5175 t SP-0082(2)1 Traffic Signal at SR-82 & 1400 South, Garland $380,173 $514,508 no bidders
5030 f ISTP-80-4(103)123 I-80 at 2300 East - Safety Spot Improvement $975,207 $1,254,290 $1,254,290 $1,070,652 2 85-93% 2

Lessons Learned  ►
6/27/2006

5179 t SP-R199(6) Traffic Signal upgrades - Two locations-R1 $146,328 $197,072 $196,330 $156,021 3 79-124% 1

5080 z SP-999(841) US40-RP4-6 Concrete Surface Repair and Reseal $291,283 $367,485 $1,100,701 $808,465 4 73-97% 1
4993 t SP-9999(819) Traffic Signal construction R-3 $941,523 $1,099,502 $367,485 $267,009 2 73-92% 3

Lessons Learned  ►
6/20/2006

4322 h CM-2172(5)10 3900 South 500 West Ped Access to Light Rail $1,424,262 $1,806,234 $1,668,802 $1,731,183 2 104-122% 2
2949 b BRO-LC55(1) Caineville Wash Bridge $566,625 $687,385 $687,234 $796,774 1 116% 4

4147 *IM-84-5(37)26 I-84, SR-83 to SR-102 Concrete Pavement Rehab $9,266,353 $10,082,409 $9,836,497 $7,524,898 5 77-113% 1
► Specialty work is difficult to estimate.

Lessons Learned  ►
►

6/13/2006
3691 e STP-LC49(69) Dry Creek Trail Pedestrian Underpass, Payson $1,208,341 $1,526,261 $1,547,405 $1,475,332 2 95-123% 3

Lessons Learned  ►

6/6/2006
2934 b *BRF-STP-0114(4)2 Provo River Bridge Replacement $3,234,960 $3,999,961 $3,999,680 $3,534,512 3 88-119% 3

5524 m SP-15-7(243)269
I-15 from Salt Lake County through Utah County 
HOV/HOT lane $1,084,943 $1,446,323 $1,455,268 $1,135,525 2 78-84% 2

►
Lessons Learned  ►

6/1/2006

3834 t STP-SP-0006(57)165
New Traffic Signal Installation and Intersection 
Realignment $395,465 $464,764 $776,527 $663,831 1 85% 3

3668 h STP-2190(2)0
Wasatch Boulevard Trail, Parley's Crossing to 6200 
South $264,133 $300,892 $457,110 $332,412 4 73-110% 2

5081 c SP-9999(842) SR-84, SR-86, SR-32, SR-35 $764,375 $1,006,200 $958,264 $855,500 2 89-103% 2

Adequate time must be allowed for estimate reviews on all projects.

Competitive bids were received for signal and grinding projects .

The volatile market often requires estimates to be reviewed and updated while they are out to bid.
HMA costs continue to escalate and lighting costs were 2-3 times over the engineer's estimate.

Contractors continue to chase the big money projects.

Designers need to make sure quotes from contractors and suppliers reflect UDOT's requirements
It is difficult to predict costs on lump sum and specialty items.

Lucrative UDOT market is drawing new players to roadway work.

Construction schedule effects bids
Recent price inflation of many materials is not reflected in estimates 
Red Flag analysis kept estimate from going over 110%.

Contractors consider past projects to help determine how aggressively they will bid current projects.
Large quantity HMA prices have risen drastically.  $85 per ton will be the benchmark until prices decrease.
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4782 d ISTP-15-2(50)42 Spot Improvement Install Deer Fence $202,350 $195,467 $202,350 $233,400 1 115% 4
►

Lessons Learned  ►
►
►

5/23/2006
5210 r-o STP-R499(6) SR-18 Rotomill and Overlay $1,552,159 $1,724,683 $1,724,683 $1,992,500 1 116% 4

4459 h STP-LC39(4)
Sandpitch River Walkway-Gunnison-Construct 
Walkway $480,564 $568,542 $683,640 $808,332 3 118-139% 4

4709 f STP-0158(10)0
SR-158 Pineview Reservoir-Spot Improvement-Add 
Guardrail $124,900 $131,145 $129,945 $123,775 1 95% 1

4662 f STP-0091(20)11
SR-91 Wellsville Canyon Spot Improvement-Add 
Median Barrier $343,700 $428,190 $428,200 $288,700 2 67-86% 1

5229 f STP-0089(120)461 Safety Install and Upgrade Guardrail $594,919 $633,194 $603,042 $584,031 1 97% 1
4958 f ISTP-R299(22) Safety Install Median Barrier $553,089 $716,961 $734,773 $546,967 1 74% 2
5218 r IM-NH-15-2(51)70 I-15 Asphalt Joint Repair and Seal Coat $2,686,451 $3,378,820 $3,378,821 $3,817,030 1 113% 4

►
Lessons Learned  ►

►
►
►

Lessons Learned  ►
►
►
►
►
►
►
►

5/16/2006
5135 o SP-0068(37)63 SR-68 Open Graded Surface Course $314,882 $338,129 $387,831 $322,200 3 83-84% 1

Lessons Learned  ►
5/9/2006

4619 e STP-0012(10)85 Boulder Town Visitor Park Center $331,601 $364,761 $370,624 $499,107 1 135% 4
3575 z SP-0068(24)43 Redwood Road 12600 South to 10600 South $22,202,116 $23,471,773 $25,408,621 $22,319,812 3 88-104% 2

Lessons Learned  ►
5/2/2006

5448 m IM-80-4(111)189 I-80 Wahsatch to Wyoming State Lilne $286,448 $302,830 $315,448 $139,613 2 44-133% 2
4/25/2006

5028 t SP-0089(114)357 US-89 at 400 North, Harrisville $144,377 $175,843 $175,187 $175,713 4 100%-109% 1
3842 b BRO-LC19(7) Thompson Wash on CO Road 175 $768,853 $807,296 $778,853 $1,155,641 1 148% 4
3320 b BHO-LC13(4) Duchesne River Bridge Rehab $993,345 $1,230,055 $1,201,449 $1,509,474 3 126-159% 3

►
Lessons Learned  ►

►
4/18/2006

1867 i SP-0006(27)231 Helper Interchange $13,123,384 $14,254,447 $14,618,964 $16,699,313 1 114% 4
5227 c STP-NH-0006(83)262 US-6; MP 262-263 and MP 292-300 $449,929 $589,782 $604,397 $493,231 3 82-135% 4
5213 c SP-R499(9) US-191; MP 140-157 $745,104 $796,150 $656,289 3 82-118% 4

Red flag analysis brought project in right at low bid.
Contractors who had indicated they would bid did not, leaving only one bid.  There are only a few structural contractors and they are very busy.
Reviews done before this volatile oil price period do not reflect current conditions.  UDOT is competing with the oil fields in Duchesne for local contractors.

Out-of-the-way projects are not as appealing when Contractors are working near their capacity.

Out of State contractor won bid.  Lighter construction projects don't require several pieces of heavy equipment.  
Should UDOT promote more out of state contractors with mailers.  Utah has experienced high cost increases which should attract the out of state 
Not updating each unit price during negotiations with project managers can make it difficult to look at bid abstracts and figure out where the estimate was 

Sometimes the rosy bid scenario will come true and bids will come in well under the Engineer's Estimate.

Projects that came in under 110% of engineer's estimate were awarded to out of state bidders.
Projects that came in under 110% of engineer's estimate were awarded to out of state bidders.

Mobilization needs to be at least 10% on all projects during this bidders market.  We lost 5% of engineer's estimate on mobilization on the low bid.

Posting bidding information on the internet may have hurt this project.  The contractor knew they were the only bidder.  Posting a range may still affect the 
HMA for large quantity was much higher than anticipated.  The high price indicates an uncompetitive bid or HMA climate is much worse than we thought.
Trail projects flag should be raised to at least 5%.
Too much optimism was factored into the prices.  If prices cannot be agreed upon at advertising, review, or during bidding, the project should be escalated 
Specialty/lump items are very difficult to estimate.  Add manual flags to compensate for uncertainty.

UTBC costs were well beyond our expectations from all bidders.

Local contractor capacity appears to be nearly full in the southern part of the state.  Region 4 projects are paying a premium to get their jobs constructed.

Estimate reviewers need to be trained on how to approach unit price negotiation with project managers.

Not showing estimate amounts on the internet appears to be helping good, solid bids to be submitted.
Four bidders for a small trail project seems to suggest contractors like local projects.
Orange book projects that will be borrowing future money will immediately be escalated Tracy Conti, Jim McMinimee, and Region Director
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5223 c-o NH-STP-R499(11) US 191; HMA Overlay and Chip Seal $868,041 $991,620 $1,016,620 $841,984 2 83-96% 4
5221 p IM-70-3(45)141 I-70;MP141-147 $1,246,282 $1,255,522 $1,287,522 $1,344,005 3 104-120% 4
5125 b SP-R399(3) I-15; Bridge Preservation in Utah County $429,725 $406,061 $406,725 $276,327 3 68-78% 3

►
Lessons Learned  ►

►
4/11/2006

4368 x STP-0021(10)77 Milford SR-21 Rail Road Crossing $3,109,823 $3,656,807 $3,109,823 $4,154,972 3 134-145% 4
5356 a STP-0010(34)34 SR-10; RP 34.2 to RP 37.6 South of Castle Dale $1,811,955 $1,830,075 $1,879,130 $1,963,109 1 104% 4
5117 b SP-R199(4) I-15; Kaysville to Clearfield $789,916 $809,664 $809,916 $845,700 2 104-139% 1
4991 t SP-9999(818) 2 Traffic Signals in Cache County US-91 & SR-165 $176,722 $189,976 $185,722 $151,907 3 82-133% 1
5216 r SR-0006(82)239 SR-6; MP 239 - 244 $1,896,325 $1,919,647 $1,920,325 $1,953,139 1 102% 4
5071 g IM-15-7(231)287 I-15; Bluffdale to 12300 South $1,607,949 $1,456,521 $1,457,267 $1,717,468 1 118% 2

► The number of prime plan holders does not always accurately reflect the number of bidders a project will receive.
Lessons Learned  ► Preliminary contractor estimates may not accurately reflect hard costs.

► Designers need to reevaluate and look closer at Innovative Contracting.
4/4/2006

4960 STP-9999(801) Big and Little Cottonwood Canyons $278,758 $292,696 $293,758 $294,435 2 100-126% 2
3761 STP-0111(9)6 SR-111, 8400 West; 5400 S. to 3500 S. $2,610,369 $2,642,404 $2,642,404 $2,078,823 3 79-86% 2

Lessons Learned  ► Bids were very close.  These contractors like mill and fill jobs.
3/28/2006

3763 STP-0171(15)0 SR-171, 3500 S.; 8400 West to 5600 West $2,291,737 $2,289,459 $2,295,197 $2,139,463 3 93-108% 2
4756 NH-9999(389) Various Locations on I-215 & I-80 $365,668 $383,951 $384,668 $412,616 1 107% 2
4967 CM-9999(814) ATMS Expansion in Weber/Davis Counties $459,200 $482,160 $482,200 $381,514 2 79-93% 1
3725 *IM-15-5(32)223 I-15; South Nephi to North Nephi $12,097,194 $12,594,862 $12,594,862 $13,653,150 3 108%-132% 3

Lessons Learned  ► Clearly state that alternative bids are included and make sure the alternative amounts are clearly stated.
3/21/2006

5212 SP-R499(8) SR-89; and SR-116 $143,071 $172,425 $170,016 $153,900 1 91% 4
5133 SP-0232(5)0 SR-232; FROM GORDON AVE. TO SR-193 $813,246 $833,577 $813,196 $671,277 3 83% - 89% 1
5209 SP-0089(126)267 SR-89; MP 267 - 272 $549,632 $549,632 $549,632 $626,850 2 114% - 119% 4
5217 SP-0014(25)31 SR-14; MP 31 - 41 $189,629 $212,451 $213,080 $229,500 1 108% 4
5073 IM-9999(844) I-80; RP 69 TO 76 AND 89 TO 94, I-84; RP 115 TO 120 $1,362,922 $1,376,551 $1,376,809 $1,455,550 1 106% 2
5078 SP-9999(840) SR-48, SR-89 and SR-186 Various Locations $750,697 $769,464 $769,697 $815,952 1 106% 2

► Slurry seal and micro surfacing projects are generally bid at 107% of the estimate when price is shown.
Lessons Learned  ► Slurry seal projects generally go to Intermountain Slurry Seal

► Chip seal projects are bid by more than one contractor
3/14/2006

4925 STP-9999(808) Rural Run-off-road mitigation program $247,455 $252,615 $252,615 $146,254 2 58% - 78% 2
4921 STP-0091(24)32 SR-91; Smithfield / Richmond Cache County $248,817 $393,241 $393,656 $374,443 3 95% - 136% 1
4884 SP-9999(759) 3 Signals in Summit County $352,354 $377,205 $372,354 $408,606 3 109.7% - 161% 2
5142 SP-15-6(55)241 Alpine Interchange to University Parkway $1,073,319 $1,084,052 $1,084,309 $703,350 6 65% - 101% 3
4539 SP-0108(9)1 SR-108; from Gregory St. to Main St. $481,520 $505,596 $483,880 $388,696 2 80% - 114% 1
5428 SP-0089(130)241 Bridge Preservation South of Gunnison $130,885 $137,429 $130,885 $103,298 3 73% - 114% 4
5224 NH-STP-0089(123)10 SR-89; MP 10-21 $720,198 $769,583 $769,583 $701,500 4 97% - 118% 4
5220 IM-70-1(58)32 I-70;MP 32-37 $1,035,506 $1,035,506 $1,035,506 $1,066,171 4 103% - 135% 4

3/7/2006
3715 STP-1770(2)1 Airport RD. from 600 N to Kitty Hawk, Cedar $1,471,207 $1,591,885 $1,609,348 $1,912,148 1 118% 4
4260 STP-1332(2) Carbonville Road, Carbon County $1,737,022 $1,890,450 $1,889,489 $1,943,136 2 103% - 110% 4
4360 STP-0068(18)30 SR-68; at 6800 N and 7600 N in Lehi $735,806 $735,806 $757,097 $750,871 2 99% - 114% 3

 The UDOT project team needs to have better communication and partnering.

Offering a stipend to contractors for bids submitted on projects that have been rebid more than once may increase the bid quantity and improve bid quality.
The increase in oil prices needs to be reflected in the estimates.
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5123 SP-R299(5) I-15; Wasatch Corridor $3,104,396 $3,135,440 $3,104,396 $2,394,388 2 77% - 93% 2
4846 SP-0040(57)2 Park City Area; US-40 Fiber Extension Project $210,437 $215,698 $213,437 $141,276 5 66% - 133% 2
5075 NH-9999(845) I-80; Lake Point to Black Rock $970,798 $951,487 $975,884 $866,221 4 89% - 109% 2
4790 IM-15-4(43)188 I-15; Scipio to Juab County Line $8,420,325 $8,303,425 $8,856,987 $9,287,063 3 105% - 124% 4
2544 CM-LC49(48) American Fork Signal Coordination $431,756 $431,756 $431,756 $445,492 4 98% - 134% 3

3/2/2006
5460 SP-0067(7)0 Leagacy Parkway grading and drainage $11,155,988 $11,533,055 $11,533,055 $7,249,133 5 62% - 92% 2

2/28/2006
5136 STP-0013(32)8 SR-13; FROM SR-83 TO MALAD RIVER $140,715 $144,233 $156,215 $101,532 2 65% - 78% 1
4559 SP-0095(9)5 SR-95; Fencing Phase I $106,883 $109,555 $106,883 $85,610 2 80%-107% 4
3374 *STP-0013(15)0 SR-13; BRIGHAM CITY MAIN STREET $5,605,532 $5,804,462 $5,696,401 $6,720,602 1 118% 1

2/23/2006
5066 SP-9999(850) Various Locations Region 3 Area $1,430,644 $1,430,644 $1,430,644 $1,531,500 1 107% 3
4744 BRF-0160(5)1 Beaver River Bridge @ MP 1.31 on SR-160 $897,578 $940,518 $896,537 $848,682 2 95% - 114% 4

2/14/2006
5065 SP-9999(851) SR-74; SR-114, 145 & 180 VAR LOCATIONS $1,345,883 $1,345,883 $1,345,883 $1,239,004 2 92% - 97% 3

2/9/2006
4777 SP-0191(49)147 US-191; Moab to I-70 @ Crescent Jct. $1,199,124 $1,369,128 $1,336,035 $1,091,760 4 80% - 87% 4
4137 *STP-0126(7)5 SR-126; SR-107 to SR-108 $7,357,395 $7,266,278 $7,357,395 $5,771,221 2 79% - 84% 1

1/31/2006
3055 STP-LC35(125) Bell Canyon / Bonneville Trailhead $258,601 $277,996 $284,461 $305,030 8 104%-114% 2
5063 NHS-9999(848) Region Three Chip Seal Various Routes $1,048,426 $1,153,018 $1,134,112 $1,065,000 3 92%-121% 3
3342 BRO-LC35(129) 700 South Jordan River Salt Lake $1,237,429 $1,537,532 $1,430,262 $1,597,685 2 112%-122% 2

Use the Red Flag analysis number and don't compromise.
Obtain a letter from the Local Government stating they will cover the amounts over the Engineer's Estimate
Trail Projects required a red flag value higher than 2.5%

1/24/2006
4377 *IM-STP-80-4(93)189 I-80; Wahsatch to Wyoming State Line $14,223,505 $14,260,528 $14,260,528 $9,073,591 5 63%-97% 2

1/19/2006
5185 IM-84-5(39)16 I-84; Hansel Valley to Blue Creek $1,057,992 $1,145,942 $1,165,280 $991,576 3 85%-92% 1
4256 BRO-LC41(11) Three Bridges in Sevier County $1,325,557 $2,083,596 $2,083,595 $1,491,491 4 72%-85% 4
4476 BHF-0218(1)6 SR-218, Near Newton Bridge # F-8 $405,043 $441,871 $435,043 $468,340 2 108%-146% 1

1/10/2006
2897 STP-2094(1)9 3200 WEST; 4100 SOUTH TO 4700 SOUTH $1,918,582 $2,351,060 $2,138,074 $2,689,495 3 126%-143% 2
5134 SP-0039(16)14 SR-39; MP 14.1 to MP 19.4 $201,365 $229,124 $224,788 $213,068 2 93%-94% 1
5064 NH-0089(115)398 US-89; Cherry Hills to 200 North $755,112 $791,760 $755,112 $582,651 4 71%-93% 1
3679 IBRF-80-4(88)154 BRIDGE; I-80 .6 MILES EAST OF WANSHIP $2,834,190 $3,248,285 $3,081,022 $3,154,754 4 97%-109% 2
4488 IBHF-70-1(54)10 I-70; Fish Creek Mill Creek Shingle Creek $749,340 $786,807 $749,340 $2,194,680 1 279% 4
3751 BHF-STP-0068(17)45  SR-68; BRIDGE REHAB 100 S, 200 S, & 300 S $3,631,154 $4,341,531 $4,095,062 $4,060,939 2 99%-112% 2

Lessons Learned  ► Project timing and size creates a more competitive bidding atmosphere as contractors are lining up work for the upcoming season

►

►
Lessons Learned  ►
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Engineer Estimates

PIN Code Project Number Project Name
 Original 
Engineer 
Estimate 

 Engineering 
Services 
Estimate 

 Final PDBS 
Estimate Low Bid Number of 

Bidders Bid Range Region

A Asphalt Pavement
B Bridge
C Chip Seal
E Enhancement
F Safety
G Grind
H Bike/Ped Path
I Interchange
M Pavement Markings
O Overlay
P Plant Mix Seal
R Rotomill
S Slurry Seal
T Traffic Signals
X Railroad
Y Traffic Signal
Z Concrete Pavement

Codes
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